



Permit Phase 5 -  
Arts Wing and Link

Permit Phase 4 -  
\*Academic Wing  
\*Pel Court (balance of work)

Permit Phase 2 -  
\*Auxiliary Gym Shell

Permit Phase 3 -  
\*Aux Gym MEP and interiors  
\*Pel Court lower levels  
foundations and structural  
\*Link foundations

NOTE: Permit Phase 1 is  
the Demo Package for  
existing Shop Area and  
Pel Court.